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Available online xxxxAgricultural productivity and growth inMali are under threat from erratic rainfall, resulting inmore frequent dry
years. The national economy is vulnerable to climate change due to 50% of the gross domestic product coming
from the agricultural sector and 75% of the population living in rural areas. The Climate-Smart Agriculture
(CSA) concept arises from a need to provide innovative solutions towards the complex and integrated goals of
increasing yields, improving resilience, and promoting a low emissions agricultural sector. A major challenge
for policymakers to operationalize CSA is the identiﬁcation, valuation (cost-beneﬁt), and subsequent prioritiza-
tion of climate-smart options and portfolios (groups of CSA options) for investment. This paper presents the pro-
cess, results, and lessons learned froma yearlong pilot of the Climate-Smart Agriculture Prioritization Framework
(CSA-PF) inMali. Key national and international stakeholders participated in the co-development and prioritiza-
tion of two CSA portfolios and related action plans for the Malian Sudanese zone. Initial steps towards outcomes
of the process include inclusion of prioritized CSA practices in ongoing development projects and prompting dis-
cussion of modiﬁcations of future calls for agricultural development proposals by regional donors.
© 2017 The Authors. Published by Elsevier Ltd. This is an open access article under the CC BY-NC-ND license (http://
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West Africa1. Introduction
In West Africa, many smallholder farmers deal with low and unpre-
dictable crop yields and incomes, as well as chronic food insecurity.
These challenges are particularly acute in the dry lands,where land deg-
radation, depleted soil fertility, water stress, current climate variability,
and high costs of fertilizers contribute to low crop yields (Zougmoré et
al., 2014). Moreover, annual cycles of rainfall are strongly determined
by the position of the inter-tropical convergence zone, making the cli-
mate of the region one of the most erratic in the world and predictions
of future changes in climate, especially rainfall, highly uncertain (Traore
et al., 2013).
Despite contrasting scenarios of climate change for this region, all
models expect an increase of climate variability (Cooper et al., 2008;
Jalloh et al., 2013). Consequently, climate change will pose huge chal-
lenges to food security (Waongo et al., 2015) and particularly to child
nutrition and health (Johnson and Brown, 2014).pical Agriculture (CIAT), Km 17
. This is an open access article underAfrican farmers have consistently been exposed to high variability in
their production environment, and therefore already use a broad spec-
trum of coping strategies including the selection of drought tolerant va-
rieties or crops, traditional water harvesting techniques (e.g. zai), the
diversiﬁcation of income sources by combining cropping with livestock
rearing, and off-farm activities (Abdulai and CroleRess, 2001; Dostie et
al., 2002; Thomas et al., 2007; Thornton et al., 2007). These coping strat-
egiesmay not be sufﬁcient to face the expected increase in climatic var-
iability of unknown magnitude, which will likely result in novel
solutions (Andrieu et al., 2015). Therefore, coping strategies in a per-
spective of transformational adaptation need to be considered. Rippke
et al. (2016) concluded that in some areas in the Sahel production of
nine of themajor cropswill become unviable by 2050, with themost af-
fected crops being maize and bananas. Areas in northern Ghana, north-
ern Benin, and northeastern Ivory Coast will become unsuitable for
growing bananas without technical and socio-economic transforma-
tion, aswill large swathes ofMali, Senegal, and Burkina Faso for growing
maize.
The climate-smart agriculture approach is proposed as a solution to
transform and reorient agricultural systems to support food security in
the face of climate change (Lipper et al., 2014). CSA aims to co-achievingthe CC BY-NC-ND license (http://creativecommons.org/licenses/by-nc-nd/4.0/).
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ity; enhancing resilience (adaptation); and reducing or removing
greenhouse gas emissions, where possible, enhancing the achievement
of national food security and development goals. Ideally CSA aims to at-
tain ‘triple win’ outcomes from the local to the global scales and over
short and long time horizons, but trade-offs must be made often in ag-
riculture development. Identifying synergies and weighing costs and
beneﬁts of different options based on stakeholder objectives is needed
to derive locally acceptable and feasible solutions. The fact that CSA
strives to reachmultiple objectives at the system level makes it particu-
larly difﬁcult to transfer experiences from one context to another. CSA
interventions are not climate-smart everywhere or in every timeperiod.
Given this challenge, identifying context speciﬁc and socially relevant
and viable options must be done using evidence in participatory pro-
cesses to take into account how components of agroecosystems interact
at different levels and also different institutional arrangements and po-
litical realities.
The Government of Mali has been mainstreaming climate change
through the National Action Plan for Climate Change Adaptation
(Traoré et al., 2016). This National Action Plan aims to (1) take into ac-
count climate change in sectorial policies and strategies; (2) improve
the resilience of ecosystems, production systems, and social systems;
(3) contribute to global effort for stabilization of emissions; (4) promote
national research and technology transfers; (5) strengthen national ca-
pacities on climate change. Indeed, Mali is already experiencing irregu-
lar rainfall patterns, resulting in dry years. These are becoming more
frequent due to climate change, threatening agricultural productivity
and growth. The national economy is vulnerable due to 50% of the
gross domestic product coming from the farming sector and given
that 75% of the population lives in rural areas, social welfare is also at
stake (De Sherbinin et al., 2014; Sogoba et al., 2014). In the Country's
Nationally Determined Contribution (NDP) presented at the twenty-
ﬁrst session Conference of the Parties in Paris, CSA was one of the strat-
egies identiﬁed to meet its adaptation and mitigation targets. These are
major steps that demonstrate intentions to actualize CSA, but translat-
ing these plans/commitments into action remains a challenge. The
country will need to ﬁne-tune their proposals, identify context speciﬁc
and relevant priority options, and leverage funding from the national
budget and bilateral and multilateral international development actors
and ﬁnancial institutions. There is consequently the need for processes
aiming to prioritize CSA investments addressing the urgent climate
risks to food systems.
The objective of this paper is to present and discuss the use and
modiﬁcation of the Climate-Smart Agriculture Prioritization Framework
(CSA-PF) conducted inMali fromOctober 2014 toOctober 2015. The de-
velopment and use of the CSA-PF in Latin America, Asia, and now Africa
was driven by the need for a sound methodology and criteria to (1)
quantify the impact of CSA practices on the three pillars using limited
time and resources, (2) prioritize locally relevant best bet CSA options,
and (3) ensure ownership and engagement by key stakeholders and po-
tential funders/donors (Campbell et al., 2016). The CSA-PF aimed to
conduct analyses relevant to speciﬁc CSA policy and program imple-
mentation question, therefore providing directly actionable results for
stakeholders. This paper will present the study area, the phases of the
CSA-PF, the criteria used to monitor the process, its speciﬁc implemen-
tation in Mali and ﬁrst outcomes. The discussion explores the strengths
and limitations using the monitoring criteria.
2. Materials and methods
2.1. Overviewof the national institutional context on climate change inMali
The Agency for Environment and Sustainable Development (AEDD)
was created by theMalian government in 2010with themandate to in-
tegrate climate change issues and coordinate government adaptation
and mitigation actions in Mali. AEDD is the coordinator of a nationalscience-policy dialogue platform for climate change and food security
(CCASA platform), which was created with support from the CGIAR Cli-
mate Change, Agriculture, and Food Security (CCAFS) research program
(Sogoba et al., 2014). The CCASA platform aims to foster and facilitate
communications and interactions between experts and policymakers
and is made-up of key structures and organizationsworking for adapta-
tion of agriculture and food security to climate change. The goal is to
provide a forum for development of a shared vision of research priori-
ties and to translate ﬁndings from researchers into policy decisions.
The CCASA platform is involved in initiatives at regional (e.g. ECOWAS,
NEPAD) and at global levels (e.g. UNFCCC, Global Alliance for Climate-
Smart Agriculture) and is facilitated by theMalian Association of Awak-
ening to Sustainable Development (AMEDD - Association Malienne
d'Eveil au Développement Durable), an Non-Governmental Organiza-
tion (NGO).
2.2. Components of the CSA-PF
In Mali, the CSA-PF process was led by the AEDD. The facilitator of
the process was the NGO AMEDD, given its previous role as facilitator
of the CCASA platform. CIAT/CCAFS scientists were involved in the
methodological support, sharing lessons learned from CSA-PF processes
conducted in Latin America (Sain et al., 2017), and documentation of the
process and ﬁndings.
The CSA-PF was established as an evidence-based decision-support
framework for stakeholders to use to identify CSA investment portfolios
that maximize desired impacts for agriculture development in the face
of climate change (Campbell et al., 2016). The frameworkwas designed
to be replicable globally, applicable for use from regional to sub-national
levels, and highly ﬂexible to accommodate various data and resource
constraints while still providing added value to decision-making pro-
cesses. It is a four-phased stakeholder-driven process that integrates
analyses with participatory forums to evaluate and narrow-down local-
ly-relevant CSA practices/options (Fig. 1).
The ﬁrst phase clariﬁes the scope of the assessment for the
implementing organization (AEDD in Mali), including the geographic
areas and production systems, selected based on socio-economic and
climate vulnerability analyses. CSA practices relevant to the selected
scope are then compiled into a ‘long list’ based on literature review
and regional experts and compiled by the facilitating organization,
AMEDD inMali. Indicators of CSA are then selected from a list of 29 sug-
gested indicators associated with the three pillars (Rosenstock et al.,
2016). The goal being to analyze practices based on the CSA outcomes
stakeholders deem most critical for the study area based on the chal-
lenges being faced and the vision for development in the region. Prac-
tices are evaluated by the experts against CSA outcomes using these
indicators.
During phase two, participatory workshops are conducted with rel-
evant actors at national, sub-national, and community levels, as neces-
sary, to validate the selection of CSA practices, indicators, and analyses
conducted by the experts during the previous phase. Stakeholders use
these forums to select eight to ten best-bet practices (‘short list’)
based on the results of the indicator evaluation and their own criteria,
which consequently needs to be elicited during the process. Stake-
holders are engaged in this way recognizing that not all factors critical
to decision-making can be analyzed by experts involved in phase one
and therefore opportunities for decision-makers to openly discuss, de-
bate, and rank priorities collectively allow for additional analysis of
the pros and cons of practices to take place when narrowing the list of
practices of interest for further investigation.
In phase three, an economic cost-beneﬁt analysis (CBA) is conducted
to assess the potential proﬁtability of the practices in the ‘short list’ from
phase two. Many economic models and frameworks, such as willing-
ness-to-pay or social return on investment, can be used to cost actions
proposed to address climate change (Chaudhury et al., 2016,
Khatri-Chhetri et al., 2017), however CBA is widely used and is often
Fig. 1. Overview of the CSA-PF demonstrating the phases and their goals, stakeholders involved, and results (adapted from Campbell et al., 2016).
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making. The cost-beneﬁt analysis conducted as part of the CSA-PF in
Mali was from the perspective of farmers' proﬁtability related to the
adoption of the CSA practices. It determines the relative proﬁtability of
each CSA practice compared to the initial practice before its potential in-
troduction, and takes externalities into account. CBAs that focus solely
on costs and beneﬁts of agricultural practices can often distort assump-
tions about the likelihood of adoption at scale due to the exclusion of
critical externalities and limited discussions of risk (Brent, 1996; Sain
et al., 2017). Economic indicators such as Net Present Value (NPV, Eq.
(1)) or Internal Rate of Return (IRR, Eq. (2)) are calculated. The NPV is
the incremental ﬂow of net beneﬁts generated by the alternatives
being compared over their lifetime period. The IRR is deﬁned as the dis-
count rate that makes the NPV equal to 0, i.e. it is the discount rate that
makes the present value of the ﬂow of future net beneﬁts exactly equal
to the initial investment.
NPV ¼∑
n
t¼1
BNt
1þ ið Þt−I0 ð1Þ
BNt is the net beneﬁts per period, I0 is the initial value of investment,
and n is the number of periods considered.
IRR ¼−I0 þ∑
n
t¼1BNt
∑nt¼1BNt
ð2Þ
In phase four, stakeholders are reconvened during aworkshop to re-
view the results from the economic analysis of the ‘short list’ and iden-
tify CSA investment portfolios. Portfolios of practices can be constructed
from the perspective of different investor groups, to target speciﬁc chal-
lenges facing the study area, speciﬁc scales of intervention, or for differ-
ent types of farmers. The number of practices included in portfolio will
depend on the goal of the stakeholders involved and in the CSA-PF usu-
ally consists of three to ﬁve of the practices from the ‘short list’. Portfo-
lios generally aim to minimize trade-offs, maximize beneﬁts andsynergies, and address priorities discussed by stakeholders. Barriers to
adoption of practices are explored along with pathways to overcome
these, which leads to the outlining of action plans.
In Mali a steering committee was established in October 2014 and
wasmade up of fourmembers of the national agricultural research cen-
ter (IER – Institut d'Economie Rurale), two representatives fromMalian
universities, and one representative from the Helvetas Swiss develop-
ment incorporation. AMEDD developed the committee to provide di-
verse scientiﬁc and technical background (soil, environmental,
entomology and rural development expertise) guidance to the CSA-PF
process.
The expert steering committee identiﬁed and engaged additional in-
stitutions that could be able to fund the wide scale implementation of
the prioritized CSA actions. The objectivewas to establish close commu-
nicationwith awide range of potential users of the outputs (‘end users’)
from the beginning of the process, allowing for better understanding
and inclusion of their interests. This provided opportunities to adjust
the CSA-PF to various user needs and foster improved uptake of the out-
puts and translation into implementation actions. These potential end-
users included two donors, the national directorate of agriculture, and
two national NGOs. The speciﬁc implementation of the CSA-PF in Mali
and associated outputs are presented in Section 3.
2.3. Monitoring of the process
For the CIAT/CCAFS scientists supporting the process, one goal was
to better understand the beneﬁts of using a participatory stakeholder
driven approach to establish CSA priorities. Given this, it was critical to
analyze the outputs, but also to analyze stakeholder involvement and
ownership of the process itself. Neef and Neubert (2011) identiﬁed dif-
ferent dimensionswith associated attributes to characterize the diversi-
ty of stakeholder involvement in the planning, implementation, and
evaluation of a participatory research. These dimensions are (1) thepro-
ject type (for whom is the research and in which institutional context is
it implemented?), (2) project approach (how ﬂexible is the research
16 N. Andrieu et al. / Agricultural Systems 154 (2017) 13–24plan?), (3) researchers' characteristics (what are the researchers' expe-
rience, attitudes, and commitment?), (4) researcher-stakeholder inter-
action (who contributes to knowledge generation andwho controls the
research process?), (5) stakeholders' characteristics (what are the
stakeholders' experiences and perceptions of the research process?),
(6) and stakeholders' beneﬁt (what are the outcomes of the participato-
ry research?). The scientists adapted their work formulating speciﬁc at-
tributes to characterize the stakeholder participation in the research
(Table 1). Criteria were selected and monitored, which allow for the
momentum created by the CSA-PF process to be captured and assessed
for the leading to rapid ﬁrst outcomes. We used these attributes and
criteria to discuss the relevancy of the process.3. Results
3.1. The CSA-PF process in Mali
3.1.1. Phase 1: preliminary selection and evaluation of CSA options
Using the Mali climate vulnerability mapping done by USAID (De
Sherbinin et al., 2014), the steering committee proposed to conduct
analyses related to three of the four agro-climatic zones in Mali with
contrasting vulnerability: zone A located in the Sahelian region where
livestock systems are predominant, zone B located in the Sudano-Sahel-
ian region with mainly dry farming, agroforestry, and livestock, and
zone C located in the Sudanian region with mines, cotton, and forestry
(Fig. 2). The northeastern region, which consists of the Sahel desert,
was not included in the assessment.
Through experts' knowledge of soil, environment, entomology, and
rural development for the different agro-climatic zones of the country,
literature review andmultiple deliberations, the steering committee se-
lected an initial list of 24 relevant practices (Table 2; e.g.
Dorlochter-Sulser and Nill, 2012; INERA, 2000). Eleven CSA indicators
(Table 3) were selected by the experts from the list of 29 proposed indi-
cators based on relevance, in relation with the CSA pillars and practices,
and feasibility, based on data availability.
The 24 practices were assessed by the steering committee according
to these indicators. For each practice a score between−10 (for a nega-
tive effect) and +10 (for a positive effect) was attributed to each indi-
cator and an average score per pillar was calculated for each practice
(Table 2). In this case, 0 was used when the practice had no impact on
the indicator.
Practices such as rational management of land, drip irrigation, or zaï
pits were found to have the best synergies between the three pillars
(highest average score), whereas practices such as assisted natural re-
generation or system of rice intensiﬁcation were found to have trade-
offs between adaptation and mitigation.Table 1
Dimensions and attributes monitored to assess the participatory aspects of the CSA-PF process
Dimension Attribute Criteri
Project type Institutional context of the research
favorable to CSA
Institu
CSA
Characteristics of the next users of the CSA
process
Institu
Scale o
Existin
Research approach Flexibility of the research process Capaci
metho
Characteristics of the stakeholders
involved in the CSA process and of
their interaction
Interaction between researchers,
end-users, and local stakeholders
Functio
Previous experience with CSA Expert
Stakeholders beneﬁts of the CSA
process
Improved knowledge of the participants,
end-users in terms of CSA and capacity to
co-design solutions
Percep
new kn
proces
Improved decision-making Selecte
Project3.1.2. Phase 2: participatory identiﬁcation of best-bet CSA options.
The results of phase onewere presented during a two day-workshop
conducted in November 2014. The steering committee selected 30 par-
ticipants that represented ministries, district authorities, academia,
NGOs, the national research institute, and donors. Participants were di-
vided in sub-groups corresponding to speciﬁc agro-climatic zone to
allow for representation of different types of institutions in the prioriti-
zation across zones. Each group selected a set of fundamental criteria for
the prioritization of practices in each zone, mainly linked to the social
feasibility of practices and relevance to biophysical constraints. For ex-
ample, in both the Sahelian (zone A) and the Sudanese (zone C) zones
it was critical that all selected practices respected the rules of access to
land given existence of conﬂicts between livestock and non-livestock
farmers, and between owners and users of land. Through this effort
practices in the ‘long list’ (24 practices) were either validated as rele-
vant, adjusted, removed, or some additional practices were added. For
example, in the Sahelian zone, from the initial practice called “develop-
ment of inland valley for rice cultivation” another one was proposed
called “development of inland valley with solar pumps” taking into ac-
count the high radiation in this zone. In the Sudanese zone, the hedge-
row practice has been removed from the initial list because planting
trees can be seen as an appropriation of the ﬁeld from the traditional
owner of the land and exacerbates conﬂicts.
Lists of 9 to 10 practiceswere prioritized per zone (Table 4) using the
prioritization criteria. Consequently, practices speciﬁc to certain zones
were selected, such as sand dune stabilization in the Sahelian zone, sor-
ghum-cowpea intercropping for the Sudanian zone, and contour
bunding for the southern zone. For each identiﬁed practice, participants
identiﬁed the enabling environment required to facilitate implementa-
tion or adoption of the practice (type of program, organizational change,
service, or policy to be developed or strengthened).3.1.3. Phase 3: CBA of the best-bet practices
Due to limited resources for this pilot, the CBA was only conducted
for the practices selected for the Sudanian zone (zone C), which is the
agricultural breadbasket of the country. CBAs were conducted for each
practice identiﬁed in phase 2 except rational’ management of land’ de-
termined to be too abstract for the economic analysis. The different
costs and beneﬁts were compared over a ﬁve-year timeframe, which
was considered sufﬁcient to capture yield response for all the practices
and allow comparison of their proﬁtability. For contour bunding, fertil-
ization of ﬁelds by animal corralling or on-farm compost, analyses con-
sidered adoption of practices in relation to the main crops found in the
zone: sorghum, millet, maize, and cowpea and was compared to the
conventional practice for these crops (use of mineral fertilizers). Rice
cultivation in inland valleyswas compared to pluvial rice. Intercropping.
a Source
tional landscape linked to Interviews with facilitator, literature review
tion Documentation during the process
f action
g CSA strategy
ty to adjust the
dology
Documentation during the process and comparison with
other pilot in Guatemala (Sain et al., 2017)
n in the process Documentation during the process
ise on CSA
tion of participants on
owledge gained from the
s on CSA
Monitoring of the workshops: participant self-evaluation
on completion of each workshop of the added value on
the addressed concepts
d action plans
development
Monitoring 6 months after the ﬁnal workshop
Fig. 2. Agro-climatic zones identiﬁed during phase 1 of the CSA-PF process.
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ghum, millet, maize, cowpea, and rice were compared to the conven-
tional varieties. Early sowing of millet and sorghum were compared to
the conventional practice for these crops.
Three externalities were selected with the end-users of the process
as priorities for inclusion in the economic assessments.Table 2
Aggregate results of the indicator evaluations by CSA pillar (−10 to 10), demonstrating the ex
Practice
“Rational” management of land (management of ﬂooded and dewatered areas)
Development of inland valley for rice cultivation
Drip irrigation
Zaï pit technique
Land charters for community management of natural resources
Industrial bio-fertilizer
Half-moon technique
System of rice intensiﬁcation (SRI)
Improved varieties adapted to different agro-climatic conditions
Assisted natural regeneration of trees
Contour bunding
Production and use of on-farm compost
Fertilization of ﬁelds by animal corralling
Hedgerows
Tree nursery and transplanting of receding ﬂood areas
Pisciculture
Aviculture
Sorghum-cowpea intercropping
Apiculture
Direct and early sowing of millet and sorghum
Contour stone bunds
Rabbit farming
Cattle fattening
Soaking of seeds to reduce dormancy1. Carbon sequestration – An important area to track for development
of low emissions agriculture and a focus of many agricultural devel-
opment projects conducted in Mali by the end-users.
2. Gender – Practices can have negative effects on women when they
result in increased workload or positive effects when they support
diversiﬁcation of income forwomen leading to gender disaggregatedpected outcomes of each CSA practice on the ‘long list.’
Productivity Adaptation Mitigation Average score
6.8 4.9 8.0 6.5
7.5 6.3 5.0 6.3
6.8 5.4 6.0 6.1
6.5 5.6 6.0 6.0
4.8 3.3 9.0 5.7
7.3 5.9 2.0 5.0
6.5 5.4 3.0 5.0
7.5 6.4 1.0 5.0
7.3 5.7 1.0 4.7
3.0 2.9 8;0 4.6
5.3 5.4 3.0 4.6
6.5 4.9 2.0 4.5
8.3 5.6 −1.0 4.3
2.5 3.0 7.0 4.2
6.0 5.4 1.0 4.1
7.3 4.1 1.0 4.1
6.8 3.1 2.0 4.0
4.5 4.7 2.0 3.7
5.3 1.7 3.0 3.3
5.8 3.7 0.0 3.2
2.5 3.4 3.0 3.0
5.0 1.9 2.0 3.0
6.8 2.1 -2.0 2.3
4.5 2.1 0.0 2.2
Table 3
CSA indicators used to evaluate expected outcomes of adoption of practices.
CSA pillar Selected indicators
Productivity Yield
Variability
Labor
Income
Adaptation Food access
Efﬁcient use of water
Efﬁcient use of fertilizer
Efﬁcient use of other agrochemicals
Use of non-renewable energy
Gendered impact (labor by women)
Mitigation Emission intensity
18 N. Andrieu et al. / Agricultural Systems 154 (2017) 13–24analysis to be important components for many agricultural develop-
ment projects.
3. Social conﬂicts related to changes in land use are relevant in theWest
African contextwhere land belongs to families historically from a vil-
lage. Migrant families are allowed to use land owned by the previous
ones, but some practices are difﬁcult for migrants to implement as
they are seen as an appropriation of land and may lead to conﬂicts
between users and owners of the land. Conﬂicts may also exist be-
tween crop and livestock farmers, particularly at the end of the
cropping season when livestock roam the savannah areas in order
to graze crop residues.
Despite the existing controversies, the externalities weremonetized
for CSA practices to highlight their impact on non-marketed services
and to provide information in terms that could make sense to donors
(La Notte et al., 2015; Everard, 2016). Existing literature and assess-
ments by the experts of the steering committee were used to estimate
the costs, beneﬁts, and associated externalities of the practices (Supple-
mentary data). For example, proxies such as the cost of 1 ha of land or
the cost of the tax paid due to the damages caused by livestock to the
crops of crop farmers, were used to value social conﬂicts.
NPV (Eq. (1)) and IRR (Eq. (2)) were calculated for each practices. A
discount rate of 10%was used as that is a common estimate of the social
cost of opportunity for themoney by development programs and banks.
CBA calculations were conducted using data for both average yield
values andminimumyield values (based on the national census for con-
sidered crops) recognizing that average yield may not be a sufﬁcient
base of calculations given future negative impacts of climate change
on yield. For inland valleys for rice cultivation it was assumed that no
ﬂuctuation in yields would occur from climate risk due to access to
irrigation.
Results of the CBAs showed that all the practices generate economic
beneﬁts, except compost, with regards to both NPV and IRR (Fig. 3).Table 4
‘Short lists’ of prioritized practices per agro-climatic zone.
Rank Sahelian (zone A) Sudano-Sahelian (zone B)
1 Sand dune stabilization Intercropping(sorghum/co
2 Development of inland valleys for rice cultivation with
solar pumps
Assisted natural regenerat
3 Agro-climatic information Contour bunding (for man
ﬁelds)
4 Assisted natural regeneration of trees Contour stone bunds
5 Hedgerows Half moon
6 Use of adapted improved varieties to different
agroclimatic conditions
Zaï pits
7 Tree nursery and transplanting of receding ﬂood areas Fertilization of ﬁelds by an
8 System of rice intensiﬁcation Development of shallow a
9 Cattle fattening Use of adapted improved
agroclimatic conditions
10 Fodder stock of Bourgou (Echinochloa stagnina) Cattle fatteningMost of the practices, except development of inland valleys for rice cul-
tivation and ﬁsh ponds, require low installation costs (mainly seeds, fer-
tilizers, and/or labor) and therefore are proﬁtablewithin theﬁrst year of
implementation. The development of inland valleys for rice cultivation
and ﬁsh ponds had a high NPV over the ﬁve-year period analyzed
given they introduce high value addition commodities (gardening,
ﬁsh). Compost led to negative NPV due to a productivity/yield response
lag. The results of the CBA analyses led to an alternative ranking of prac-
tices compared to the output of phase 2. Contour bunding, the top prior-
ity from phase two, had a lower NPV than sorghum and cowpea
intercropping or improved varieties, which were ranked second and
fourth respectively in phase two. Intercropping and early sowing
showed the highest IRR for the average yield scenarios and early sowing
and improved varieties being highest in the minimum yield scenarios,
with contour bunding coming in fourth under average yield scenario
and third under minimum yield scenario.
3.1.4. Phase 4: participatory prioritization of CSA investment portfolios and
action plan development
The CBA methodology and results of the previous phase were pre-
sented and discussed in a second workshop conducted in October
2015, which involved the same institutions that participated in phase
two. During thisﬁnalworkshop, participantswere taskedwith prioritiz-
ing CSA practices and creating portfolios of three to ﬁve best-bet CSA
practices for the Sudanese zone of Mali.
Portfolios were developed in three subgroups, with participants ran-
domly assigned. Groups used the results of the indicator assessment of
practices against the CSA pillars (phase 1), the prioritized short-list
(phase 2), the CBA analyses (phase 3), and their own expertise to deter-
mine the objective, scale of implementation, and content of their de-
sired portfolios. The subgroups deﬁned if practices should be selected
for their synergistic qualities at the ﬁeld, farm, or landscape level and/
or for having a major impact on a speciﬁc CSA pillar and/or for being ﬁ-
nancially proﬁtable. Participants compared the tradeoffs between prac-
tices and between different portfolios of practices using a spreadsheet
tool that created automated graphics to aid them in selecting ﬁnal port-
folios (Fig. 4).
Two of the three sub-groups chose the same practices (portfolio A),
whereas the third group selected portfolio B (Table 5). Portfolio A was
designed to include a complementarity set of “good” agronomic prac-
tices to sustainably improve crop productivity that were expected to
be applicable as a package at the ﬁeld level by a broad range of farmers.
The expectation was that farmers would select 2 or 3 of the four prac-
tices depending on given available productive resources (labor, land,
animals, etc.). When developing the portfolio, workshop participants
selectedwhat practices to combine based onwhat maximized the aver-
age economic performance (association of sorghum and cowpea) andSudanian (zone C)
wpea) Contour bunding (for management of cultivated
ﬁelds)
ion of trees Intercropping (sorghum/cowpea)
agement of cultivated Development of inland valleys for rice cultivation
Use of adapted improved varieties to different
agroclimatic conditions
Fertilization of ﬁelds by animal corralling
“Rational” management of land
imal corralling Early sowing - millet, sorghum
reas Development of ﬁsh ponds
varieties to different Production and use of n-farm compost
Fig. 3. Average and minimum a) NPV/ha and b) IRR of the eight selected best-bet practices analyzed using CBA.
19N. Andrieu et al. / Agricultural Systems 154 (2017) 13–24took into account practices that performed poorly on this metric (com-
post). The choice of compost, despite its limited economic beneﬁts, was
selected due to its higher performance in terms of adaptation and miti-
gation than animal corralling. In general, participants recognized that
mitigationwas not a priority decision criteria for the selection of a prac-
tice given that adaptation and productivity were the main priorities for
farmer livelihoods and national economic growth.
Portfolio B was selected as a set of practices requiring landscape
planning, due to the need for shallow areas for the development of
rice cultivation or ponds. The practices were not intended to be usedFig. 4. Portfolio analysis and comparison related to a) CSA outcomes, b) averaby the same farmers, but rather applied as appropriate across diverse
agroecosystem from the landscape level perspective. Rice valleys and
ponds require farmers to organize themselves to approve and maintain
implementation of the practices, which was thought could decrease
rural-urbanmigration due to increased opportunities for agriculture. Al-
though not speciﬁcally quantiﬁed by the indicators, it was also expected
that the selected practiceswould addresswater scarcity challenges. Fur-
thermore, 2 of the 4 practices (inland valley for rice cultivation and
ponds) were expected by participants to facilitate diversiﬁcation of
the conventional cropping systems, currently based onmillet, sorghum,ge NPV, and c) net beneﬁts of externalities for the average yield scenario.
Table 5
Selected portfolios of CSA practices for the Sudanian zone.
Main portfolio objective Scale of
implementation
Practices
Portfolio A Improving food security and income, supporting adaptation to climate change Field Compost
Contour bunding
Improved varieties
Intercropping (sorghum-cowpea)
Portfolio B Gendered improvement of food security and income, supporting adaptation to climate
change
Landscape Development of inland valleys for rice
cultivation
Fish ponds
Improved varieties
Contour bunding
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the group, and 3 of the 4 practices demonstrated a positive impact on fe-
male income. Finally, 3 of the 4 practices had high economic, productiv-
ity, adaptation, and mitigation performances.
Participants recognized that many of these practices were well
known and have been promoted for decades, particularly portfolio A.
According to participants, low adoption rates were linked to lack of or-
ganization of the value chains and lack of training of farmers. They con-
sequently proposed action plans to strengthen the enabling
environment to improve uptake of the portfolios. Participants identiﬁed
speciﬁc key activities to be conducted, the human and ﬁnancial re-
sources needed, and the institutions that could be responsible for each
activity. These action plans were organized around four sets of activities
namely:
1. Improved research on the current barriers for adoption of these
practices;
2. Capacity building of farmers on climate change and on the promoted
practices: suggestion to attempt a scale out to 20,000 farmers in the
Sudanese zone;
3. Implementation of local innovation platforms linking farmers to the
different stakeholders of local value chains; and
4. Implementation of the promoted practices andmonitoring and eval-
uation on outcomes with farmers.
The ﬁrst drafts of action plans were intended open discussion with
the institution(s) interested in using the selected portfolios in a project
or program. Speciﬁc actions happened within the ﬁrst six months fol-
lowing the workshop including the presentation of the conclusions of
the process to the Parliament and the introduction of selected portfolios
in on-going development projects (Table 6).
4. Discussion
4.1. Prioritizing CSA investments
This CSA-PF contributes to growing literature on participatory pro-
cesses aiming to support climate change policy planning (Rannow et
al., 2010; Schroth et al., 2015; Vervoort et al., 2014), with some process-
es explicitly aiming to promote CSA (Mwongera et al., 2016). A key rec-
ognition around CSA planning is that the combined use of biophysical,
social, and economic indicators is critical to allow stakeholders to assessTable 6
First actions implemented six month after the ﬁnal workshop.
Action Implementer
Implementation of CSA options in the Mopti, Segou and Sikasso
regions
Two national NGOs
end-users of the pro
Improving the productivity of mixed cereal leguminous cropping
systems in the context of climate variability
AMEDD
Presentation of the conclusions of the process to the Rural
Development Committee of the Parliament
The Rural Developm
of the Parliamentpractices against various end-user goals. Synergies and trade-offs of dif-
ferent practices and portfolios of practices can also be assessed against
CSA goals, speciﬁcally proﬁtability. While other research initiatives
exist to compile available data on the outcome of practices against
CSA goals (Rosenstock et al., 2016) the CSA-PF is one of the ﬁrst frame-
works to explore incorporating these questions into a stakeholder driv-
en process. Stakeholders and experts in this process play two main
roles. First, they are needed toﬁll in the gaps in the data byproviding ex-
pert evaluation on practice performance against indicators, as experi-
mental data on many CSA practices in agroecological zones of interest
is currently missing (Rosenstock et al., 2016). Second, stakeholders
guide the prioritization processes, identifying the criteria that are
deemed most important for decision-making in a speciﬁc context.
Without this, prioritization of CSA practices for investment or scaling
is likely to either be a rapid process with little data input or a multi-
year study aiming to assess practices on a multitude of criteria and
using highly detailed data collection methods. The CSA-PF process was
designed to take a simpliﬁed and quick approach to assessing CSA prac-
tices given the intention of the CSA-PF is for any planning body to be
able to use it. It aims to provide a pathway for users with limited re-
sources and lack of advanced climate scenario development andmodel-
ling (Claessens et al., 2012; Rodriguez et al., 2014), which require
signiﬁcantly more expertise to implement. Furthermore, some studies
have noted (Dittrich et al., 2016) that a focus on no regret options (op-
tions that yield social and/or economic beneﬁts irrespective of whether
climate change occurs, delivering beneﬁts now and building future re-
silience), such as the practices considered in this study, inclusion of cli-
mate scenarios is not required. The intention is that once
implementation of prioritized CSA initiatives begins, new data can be
collected and the CSA-PF process can be done iteratively to update pri-
orities and implementation actions.
Themost technical component of the CSA-PF is the inclusion of CBAs.
These analyses require speciﬁc expertise and can be time-consuming,
especiallywhen exploring the literature needed to parametrize the eco-
nomic indicators. Understanding the costs and beneﬁts of CSA practices
though is critical to assess return on investment for various stakeholders
and aspects of adoption, especially for public investment. Donors in-
volved in the CSA-PF in Mali conﬁrmed their interest in the use of CBA
to assess the potential proﬁtability of the policies they promote. They
noted that inclusion of externalities was relevant for them, but often
considered less relevant for farmers. The use of CBA for planning canBudget
(USD)
Donor Date
identiﬁed as
cess
5,177,250 Project funded by the Ministry of Foreign
Affairs of the Netherlands
2016–2018
1,100,000 IITA-USAID, Foundation McKnight, Louis
Dreyfus Foundation projects
2015–2018
ent Committee – – December
2015
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of the economic indicators and particularly for the estimation of envi-
ronmental externalities and associated discount rates (Baum, 2009;
Spash, 2007). The CSA-PF process aimed to take this limitation into ac-
count by transparently outlining the choices and assumptions made in
the parametrization stepwith end-users and participants, including dis-
cussions on the limits and opportunities for use of the results.
Even if the prioritized practices were already known and promoted
by research and development institutions, it should be noted that they
were generally promoted individually without exploitation of potential
synergies between practices and that they were often not being widely
adopted (van Rijn et al., 2012). The low adoption of potential CSA prac-
tices highlights the need to go beyond the sole assessment of practices
and to identify solutions to strengthen their enabling environment.
The process of implementing the CSA-PF, aside from the analyses, creat-
ed a space for discussions on desired change in agriculture systems and
barriers to adoption and, through drafting of action plans, outlined op-
portunities to strengthen the enabling environment for scaling CSA in-
vestment priorities.
4.2. Lessons for successful participatory CSA planning processes
A main objective of the work in Mali was to assess the ability of the
CSA-PF process to be used in the Malian context and if it provided a
functional process to support decision making and prioritization of
CSA investments. Adapted from the analytical framework proposed by
Neef and Neubert (2011) the study analyzed the ability of the CSA-PF
to achieve its objectives as related to the institutional context, charac-
teristics of the end-users of the process, the research approach, and
stakeholders involved in the process. The aim was to distill lessons
learned for leveraging and developing enabling environments for prior-
itization of CSA options and linking thosewith opportunities for achiev-
ing CSA at scale.
4.2.1. Project type
The existence of an institutional network associated with CSA
themes in Mali was a major factor supporting the CSA-PF process. The
CCASA Platform meant that stakeholders already had a basic under-
standing of climate change and agriculture challenges, literature and
data was available to estimate CSA indicators, and institutions working
on the topicwere already identiﬁed. The inﬂuential network allowed for
quick national resonance of the process through media and governing
bodies, such as congress, and also facilitated quick integration of the se-
lected portfolios into ongoing applied research. This platform also
played a key role in the integration of CSA into theMalianNationally De-
termined Contribution (NDC) submitted to the UN Framework Conven-
tion on Climate Change, establishing an enablingpolicy environment for
the implementation of the practices selected in the process. Prioritiza-
tionprocesses are directly applicable in countrieswith highly developed
enabling institutional environment. Without this, an initiative would
have been needed to open dialogue with decision makers about the
role of CSA inMali, opportunities for CSA investment given existing pol-
icies, and the potential need to develop programs for CSA action. While
the enabling environment in Mali can favor insertion of practices in on-
going development projects, more incentives are needed to support the
adoption of practices by farmers. This could be done through the devel-
opment of associated value chains or trainings of farmers on the chal-
lenge of climate change, which was highlighted by workshop
participants in the proposed action plans.
Five potential end-users (two donors, the ministry of agriculture,
and two national NGOs) were identiﬁed in the ﬁrst phase of the CSA-
PF process in Mali, the majority were already involved in the CCASA
platform. The process could have been conducted separately with the
different end-users to ensure high speciﬁcity of deﬁned portfolio, but,
by addressing multiple end-users, a broader perspective was gained in
the prioritization process. The likelihood that the process could led tothe inclusion of the portfolios proposed in future planning was also ex-
pected to be greater given opportunities for end-users to collaborate
and more stakeholders being included. The Ministry of Agriculture
and the two national NGOs were the quickest to adopt the outputs of
the process. For the donors, immediate uptake of results was challeng-
ing as the timing of the end of the CSA-PF process did not align with
the planning cycle for future calls for proposal. The donors noted that
had the timing been aligned the resultswould have likely been incorpo-
rated to modify calls. Participants in the CSA-PF process are exploring
opportunities for this moving forward, but recognize the risk that the
momentum created by the processwill diminish over time. A key lesson
for future implementation of theCSA-PF is to both identify relevant end-
users and, plan analyses and interventions to coincide with opportuni-
ties for inﬂuence. Tradeoffs between a wide engagement approach as
opposed to a unique ‘client’ based approach to engaging end-users
should be considered.
4.2.2. Research approach
The process of prioritizing practices took into considerationmultiple
dimensions of CSA, including economic analyses, associated social con-
siderations (social acceptability of the practice), and priority goals of
stakeholders (development of women for example). Consequently,
the ﬁnal results of the process are speciﬁc to the selected participants
and the process is not prescriptive with regards to methods or results,
instead allowing for participants to shape the research agenda and
questions. Implementation with other stakeholders would likely have
led to the selection of other portfolios, and therefore it is critical to doc-
ument indicators used and other criteria for prioritization to ensure the
speciﬁc goals of each CSA-PF process, and subsequent results, can be
used adequately by CSA implementers not involved directly in the
process.
Participants focused more on the CSA goals of adaptation and pro-
ductivity and less on mitigation. This reﬂects the different between
country priorities and research and international climate change prior-
ities, which would have led to higher prioritization of practices such as
assisted natural regeneration of trees or hedgerow practices which
have high mitigation potentials. This lesson is salient for a concept like
CSA, where recognition of differentiated goals and appropriate applica-
tion given local contexts and needs is critical to appropriately funding
outscaling of the approach.
Furthermore, the utility of processes like the CSA-PF is not focused
on achieving one set of non-debatable recommendations based on accu-
rate calculations of indicators, but rather in the collective interrogation
of data, provocation of discussion, and networking of stakeholders
aroundCSA (Voinov andBousquet, 2010). Deliberation and documenta-
tion of priorities allows for systematic and transparent ﬁltering of prac-
tices of high interest for further in depth analyses. The process is
consequently a boundary object (Cash et al., 2003; Trompette and
Vinck, 2009) that means an artefact permitting the facilitation of part-
nerships between researchers and decision-makers, producing a com-
mon language around CSA to guide effective action. However, this
strength is also the main limitation since the divergent needs and aspi-
rations between stakeholders can lead to a soft compromise that does
not match with the real environmental challenges that may require
drastic decisions to be taken (Hueting and Reijnders, 2004). The facilita-
tor consequently has an important role to ensure that the options prior-
itized in the process are rooted in the evidence presented and the
challenge caused by climate change.
Flexibilitywas built into the prioritization processes to supportmod-
iﬁcation of indicators used andof associated analyticalmethodologies in
order to allow speciﬁc next-users to start the whole process again ac-
cording to his/her own priorities, scale of action, expertise, and available
data. The CSA-PF process conducted in Mali was consequently different
from the previous pilot in Guatemalawhere the CSA-PFwas used by the
Ministry of Agriculture and Food to assess CSA options incentivized by
existing policies (Sain et al., 2017). In Guatemala, practices were
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deﬁned by groups of different types of actors allowing the Ministry to
understand the diversity of propositions from the academic, govern-
ment, or farmer perspective as related to their policy interventions. In
Mali, the different types of actorsweremixed in each sub-group and de-
ﬁned portfolios according to an objective and scale of implementation
they selected together, allowing for actors to identify opportunities to
work together on scaling interventions.
In contexts where access to data and analytical skills are higher,
more indicators and increasingly complex analyses can be utilized to
support prioritization. In phases 1 and 3 of the CSA-PF, assessment of
the prospective effectiveness of practices according to climate change
scenarios could be introduced through the use of modelling to add an-
other input into the decision making. The CBA could be conducted tak-
ing into account the speciﬁc vision of each stakeholder involved in an
agricultural project: the donor and the policy maker that may be inter-
ested in the monetization of different externalities, and the farmer that
may have different priority considerations to include. In other contexts,
where accurate data availability is low, the number of indicators can be
reduced (e.g. one indicator for the three CSA goals) and the assessments
of costs andbeneﬁts can be simpliﬁed (e.g. incomeused instead of prob-
abilistic economic costing).4.2.3. Characteristics of the stakeholders involved in the process
Ownership over key design parameters was in the hands of the
steering committee and the facilitator (AMEDD) in Mali, and the re-
search team mainly provided methodological support, analytical tools,
and literature on the concepts and CSA practices.
AMEDD played a central role incorporating knowledge on the na-
tional institutions and linking the research team and steering commit-
tee with the end-users. AMEED's recognized expertise on climate
change and agriculture in Mali also built legitimacy for the CSA-PF for
other stakeholders, who when pro-actively engaged by AMEDD during
existing CSA dialogue supported by the CCASA allowed for the CSA-PF
process to be embedded in ongoing discussions and decision-making
opportunities. AMEDD itself was interested in the outcomes of the pro-
cess, for example participation in potential proposals rising from the
process, and its knowledge on ongoing and future agricultural research
and development projects permitted identiﬁcation of opportunities for
the implementation of the deﬁned portfolios. In such participatory pro-
cesses, the role of facilitators also called “innovation brokers” has been
highlighted (Klerkx et al., 2010; Schröter et al., 2015). However, it has
been shown that process facilitators can be biased and guide the process
towards its ownobjectives and expertise (Schröter et al., 2015). The role
of research on these processes itself is consequently to assess this risk
through monitoring and evaluation to alert when this bias diminishes
added value of having a participatory process.
Workshop participantswere selected to speciﬁcally includedifferent
political, scientiﬁc, and technical views, which was addressed by
reaching out to academia, farmers, and government stakeholders. It
was also important that the stakeholders involved had knowledge and
experience on climate change and agriculture to ensure they could ac-
tively participate in decision making. While some participants had lim-
ited technical expertise on climate change issues they had experience
implementing projects or programs in relation to the topic. Participants
declared after going through the CSA-PF that their skills in the topics ad-
dressed had improved and they could potentially facilitate the CSA-PF
process again on their own in the future to improve or create new port-
folios, potentially with other objective or in other regions, and to scale
out CSA in line with relevant mandates, strategies, and priorities.
As in any stakeholder driven initiative it was viewed as critical
to permit ownership of the outcomes of the CSA process to estab-
lish clear roles between research team, facilitator, members of the
steering committee, and stakeholders participating in the
workshops.4.2.4. Stakeholders beneﬁts of the CSA process
Themajority of workshop participants (60%) perceived that they ac-
quired new knowledge participating in the CSA-PF. In the ﬁrst work-
shop this was related to introduction of CSA concepts, potential CSA
practices, and CSA indicators. In the second, the focus was on CBA con-
cepts, externalities and multi-criteria assessment of CSA practices.
Even if mitigation was not considered as of priority for the country,
taking this criterion into account in the assessment of practices allowed
participants to gain awareness of how their priorities would affect mit-
igation, showing usually unexplored synergies between adaptation and
mitigation interventions.
AMEDD also noted improved skills in assessing the proﬁtability of
CSA practices and social and environmental externalities given they
conducted the CBA analysis with a newmethodology for the institution.
Donors and government ofﬁcials also now recognize AMEDD as an insti-
tution capable of analyzing practices promoted in ongoing projects,
with an informal proposition made to assess an ongoing donor project.
Knowledge of the institutional landscape in Mali, related to climate
change, was also noted as improved by 75% of participants, with 44%
of participants in the second workshop crediting their awareness of in-
stitutions working on climate change due to links made in the ﬁrst
workshop. Collective action was strengthened after the process as
some participants were involved in an on-going project intended to up-
scale CSA in 2016 after the CSA-PFwas completed (Table 6). However, it
was clear that rather than creating new organizations, the process sup-
ported pre-existing forms of social capital permitted by the CCASA
platform.
The ﬁrst operationalized actions that occurred six months after the
closure workshop (summarized in Table 6) are the best illustration of
the beneﬁts of this kind of informed-decision making process.
A proposal submitted by the two NGOs that participated in the pro-
cess was funded, aiming to promote large scale adoption of practices
strengthening the capacity of farmers from the Sudanian zone to face
climate change. Their involvement in the CSA-PF allowed them to in-
clude CSA as a clearer target in their action plan.
AMEDD included the prioritized practices in four ongoing projects
that it was leading in Mali and Burkina Faso.
AMEDD also presented the conclusions of the CSA-PF process to the
Rural Development Committee of the Parliament, the latter being cov-
ered by two national media outlets. The expectation is that the media
coverage of such an event will put emphasis on the need for national
stakeholders and programs to promote CSA practices in medium and
long term. These follow on actions demonstrate the CSA-PF provides
both a space for immediate interrogation of CSA options, and also builds
a network that catalyzes continued action even after research groups
and formal facilitators complete the process.
5. Conclusion
This article analyzes the implementation of the participatory CSA-PF
process inMali, which aims to provide evidence-baseddecision-support
to identify CSA investment priorities. The 12 month-process involved
around 30 decision-makers from national government, district authori-
ties, academia, international and national research institutions, NGOs,
and donors. It resulted in the implementation of prioritized practices
in research and development programs and the request for support to
mainstream CSA by the Ministry of Agriculture and the Parliament.
Four main lessons were learned from this process:
1. The CSA-PF initiative is relevant in countries where there are
supporting institutions aware of climate change and interested in
implementing CSA. This type of enabling institutional environment
ensures coherent linkage of results with national and regional reali-
ties, needs, and challenges,
2. CSA investment prioritization processes are most successful when
led by a local stakeholder engaged in CSA planning that has working
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fore identify opportunities for the implementation of the deﬁned
portfolios throughout the process,
3. The main role of research scientists is to monitor the process and to
ensure that there is limited facilitator bias,
4. The utility of the indicator assessments of the CSA process is not pri-
marily in achieving accurate calculations of outcomes, but rather in
being able to relatively compare practices, provoke discussion of pri-
orities, and network stakeholders,
5. The deﬁnition of agriculture development portfolios based on the
performance of practices against CSA goals favors identiﬁcation of
synergies between sectorial objectives and the assessment of the
economic performance of portfolios assists in identifying practices
that have higher potential for adoption by farmers.
The process has already attracted funding and further interest, but
new initiatives on the ground have only just begun implementation.
Following the selection of CSA investment priorities, it is consequently
critical to assess the pathway towards ultimate impact through (1)
the monitoring and evaluation of the implementations, across the
three pillars, (2) the identiﬁcation of synergistic effects between prac-
tices on farms and across landscapes, and (3) the scaling out of the
CSA practices through incentivemechanisms or institutional and gover-
nance changes needed to support adoption.
There is global momentum to better understand how to achieve ag-
ricultural development that takes into account productivity, resilience,
and mitigation. Given this it is critical that policy-makers, planners,
and implementers identify processes for prioritizing investments in ag-
ricultural that match with the institutional, biophysical, and socio-eco-
nomic realities and also push for inclusive decision-making to ensure
equitable, effective, and sustainable solutions for agricultural system
and stakeholders in the long-term. The CSA prioritization in Mali was
only aﬁrst step to achieving CSA outcomes at scale, and ongoing agricul-
tural programs incorporating CSA priorities must be followed.
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